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Environmental Cleanup Office
July 10, 2003
Chip Humphrey
US Environmental Protection Agency, Region 10

811 SW 6™ Avenue, 3rd Floor
Portland, OR 97204

Tara Martich

US Environmental Protection Agency, Region 10
1200 Sixth Ave, M/S ECL-115
Seattle, WA 98104

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for June 2003

Dear Mr. Humphrey and Ms. Martich:

This monthly status report contains information required by the Portland Harbor Superfund Site
Administrative Order on Consent.

1. ACTIONS TAKEN IN JUNE 2003

The following activities were taken in June 2003 to comply with the AOC:

e Laboratory analyses of Round 1 sediment and tissue samples continued
¢ The LWG continued the validation of sediment and tissue chemistry data

The LWG continued a file review of upland sites to support source evaluation and PRP
identification

¢ The Upland Groundwater Data Review Report was submitted to EPA on June 2
* Round 1 Validated Sediment Data were submitted to EPA on June 12

e May 2003 Monthly Progress Report was submitted to EPA on June 26.

2. RESULTS OF SAMPLING, TESTS AND OTHER DATA RECEIVED

e The nitial Round | data package for tissue samples analyzed for PCB Aroclors, chlorinated

pesticides, and lipids was received from Columbia Analytical Services and forwarded to
EPA.

e The initial Round | data package for SVOC analysis of tissue samples was received from

ARI and torwarded to EPA.

3. SCHEDULE FOR THE NEXT TWO MONTHS

The work described in the AOC that is planned for the months of July and August 2003 includes:
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» (Continue to monttor sediment stakes on a quarterly basis
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o Continue processing sediment and tissue chemistry samples

¢ Validate laboratory data for sediment and tissues

e Submit validated sediment data for dioxins/furans and PCB congeners and all validated tissue
data

e Submit a technical memorandum describing the proposed groundwater risk evaluation
framework. :

Pending products currently under preparation by LWG and scheduled for submittal over the next two
months are listed in Table 1.

4. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS AND SOLUTIONS
None.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of milestones and documents that have
been submitted to EPA as required by the AOC; these documents and milestones are listed in Table 2.
The LWG requests document/milestone approvals to verify that the terms of the AOC are being met and
issues are resolved to maintain progress on the RI/FS.

If you have any questions, please give me a call at (206) 241-5185.

Sincerely,

ey~

Betsy Striplin '%0/

RIFS Coordinator

Copies: LWG Repository
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Table 1. Status of LWG Products Pending Delivery to EPA (July/August 2003).

Deliverable/Milestone Description Status Review/Submittal Dates
First tissue PCB congeners data package In preparation Expected submittal date July 10,
for validation by EPA 2003

First tissue dioxins/furans data package for | In preparation Expected submittal date July 10,

validation by EPA

2003

First sediment PCB congeners and
dioxins/furans data packages for validation
by EPA

In preparation

Expected submittal date July 14,

2003

First tissue butyltins data package for
validation by EPA

In preparation

Expected submittal date July 14,

2003

Proposed Groundwater Risk Evaluation
Framework

In preparation

Expected submittal date July 30,

2003

Cultural Resources Technical
Memorandum

Awaiting Statement of Work

Pending

from EPA

Underline indicates text change from May 2003 Monthly Progress Report.
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (June 30, 2003).

Deliverable/Milestone Description

Date of Draft
Deliverable or Request

Date EPA Comments Received

Status/Action Taken

‘Fechnical Memorandum: Proposed December 20, 2001 Pending Pending
Database Approach
Technical Memorandum: Data Quality December 20, 2001 Pending Pending
Objectives for Historical Data
STA/Historic Bathymetry Integration Apri] 26, 2002 Pending Pending
Report
SPI Survey April 26, 2002 Pending Pending
Historical Database April 26, 2002 Pending Pending
Written Approval Round 1 Field December 3, 2002 EPA initially requested, and Pending
Activities received, summary of R1 Field

activities. Submittal date February

28, 2003.

EPA subsequently requested, and

received, detailed field sampling

report. Submittal date April 3,

2003.
Plant and Amphibian Reconnaissance February 2003 Pending Pending
Survey Technical Memorandum
Secep Reconnaissance Technical February 18, 2003 Pending Pending
Memorandum
Summer 2002 Bathymetry Data Report February 26, 2003 Pending Pending
Summary of Round 1 Field Activities February 28, 2003 Pending Pending
Round 1 Field Sampling Report March 14, 2003 Pending Pending
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (June 30, 2003).

Deliverable/Milestone Description Dat'e of Draft Date EPA Comments Received Status/Action Taken
Deliverable or Request
Programmatic Work Plan March 31, 2003 Pending Pending
Adult Lamprey Harvest Technical April 4, 2003 Pending Pending
Memorandum
Hydrodynamic/Sedimentation Modeling April 4, 2003 Pending Pending
Approach Technical Memorandum
Round 2A Field Sampling Plan April 17, 2003 Pending Pending
Proposed Fish Consumption Rates May 9, 2003 Pending Pending
Technical Memorandum
2002 Sediment Stake Erosion/ Accretion May 15, 2003 Pending Pending
Monitoring Report
Response to EPA comments on Round 1 May 16, 2003 Pending Pending
RI/FS Work Plan and Field Sampling Plan
(Revised) Benthic Analysis Approach May 20, 2003 Draft submitted January 13, 2003; | Pending
Technical Memorandum comments on draft received
through verbal communications in
management and subgroup
meetings, as well as in written
comments.
Comments on revision pending.
Historical Chemistry Data Category May 30, 2003 Pending Pending
Reclassification Technical Memorandum
Upland Groundwater Data Review Report | June 2, 2003 Pending Pending

Underline indicates text change from May 2003 Monthly Progress Report.

Shading indicates action completed. Completed actions will be deleted afier one month.
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